

Objective: to have most of Indian Lake open by May 29th. With ProcellaCOR we can expect about 10 days for the plants to fall out. That makes May 15th the latest application date for delivering expectations.

Survey: Would consist of verification of original maps of plants to confirm presence absence of milfoil. Rake tosses to confirm. Confirm Average depths in areas with plants confirmed.

Prescription: A GPS coordinated polygon would be developed according to survey. Average depth in this polygon would be determined. Order Product for application.

Application: ProcellaCOR should be applied by either drop hose into the top few feet of water or by both drop hoses and surface application (when plants are at surface).

Evaluation: This would be according to the ODNR's and AQUA DOC contract. Minimally, recommended is dissolved oxygen readings and HAB Alert Bundle (from SRTC Laboratory).

Calendar of recommended events

Date	Survey	Prescription	Application	Evaluation
April 13th	X			
April 14th		X		
April 19th or 20th			X	
May 1st	X (next Plot)			X
May 2nd		X		
May 8th			X	
May 18th	X (next Plot)			X
May 19th		X		
May 25th			X	
June 5th				X